

Your NRG Knowledge Base Forward Roadmap

What we'll build for you over the next 12 months — once the contract is signed.

Prepared for

Matt Morelli · NRG / Morelli Group

Prepared by

Tyrone van der Ley · Kampfire Digital

Date May 2026

The Deal

Three numbers. Designed so you only pay extra if the work actually saves you time.

ONE-OFF SETUP

\$3,000

Knowledge base build (Premium tier, 50hr cap) — concept pages, source ingestion, product catalogue, operations manual.

Payment

50% on signing — **\$1,500**

50% on bot go-live — **\$1,500**

Bot deployment (Standard tier, 20hr cap) — Telegram now, WhatsApp once Meta verification clears.

Onboarding — team trained, handover documented.

MONTHLY RETAINER

\$1,750 / month

10 hours every month of ongoing build work, including:

- Ingesting new regulations and product datasheets as they land
- Tuning the bot when you flag a bad answer
- Monthly wiki health check
- One small automation per month bolted onto your workflow
- Quarterly review with you and Will

Payment

Billed monthly in advance.

First month due at bot go-live.

Cancellation

30 days notice. No penalty.

PERFORMANCE BONUS

50% of hours saved × your labour rate

Calculated **quarterly**. Capped at **\$2,500 per quarter**.

Before bot go-live we agree a written baseline of hours your team currently spends on the tasks the bot replaces. Each quarter we measure what was actually saved and invoice 50% of that wage value.

If it doesn't save you time, you don't pay the bonus. The retainer is the floor; the bonus only kicks in when the work earns it.

How this works

You've seen the knowledge base in action and the bot answering real questions from your library. This document covers what happens *after* we sign — how the engagement is structured, what gets built in the first 90 days, and the automations we'll discuss building together as we work through your process flow chart.

The operating principle

Build once, improve forever. The wiki you have at signing is the dumbest version of the wiki you'll ever use. Every question your team asks — whether the answer is right or wrong — feeds back into the knowledge base. Inside three months you'll have a system that knows things even Will doesn't remember off the top of his head.

Each month delivers **visible improvement**: more sources ingested, more concept coverage, sharper answers, and one or two new automations bolted onto the existing workflow. The retainer isn't maintenance — it's compounding.

The first 90 days

A clear, week-by-week sequence so you know exactly what to expect.

Week 1 — Onboarding + WhatsApp kick-off

Telegram bot is already live for the demo. In Week 1, we submit your WhatsApp Business verification with Meta (24–72hr clock) and start onboarding your team. Will, Tara, and the Pakistan head guy each get bot access. We agree the baseline measurement for the performance bonus before anything else happens.

Week 2 — Source ingestion sprint

We deep-ingest your highest-leverage sources: the NRG 7-Star Booklet, the NatHERS Assessor Handbook 2024, the WoH Guidance Note, the BASIX Thermal Performance Protocol, and the top 20 product datasheets. Every product Will references daily becomes a one-second lookup.

Week 3 — First automation chosen + scoped

Based on the flow chart walkthrough and the bot's early audit log, we pick the highest-leverage automation to build first. Scope and price it together. Start the build.

Week 4 — Month-one review + WhatsApp goes live

WhatsApp typically clears Meta verification by this point. The bot moves from Telegram to your existing WhatsApp groups. Same brain, channel your team already lives in. We do a 30-minute month-one review with you and Will: what's working, what's missing, what to build next.

Month	What Ships
-------	------------

Month 2	First automation from the Week 3 scope ships and goes into use. Wiki keeps growing from real query patterns. We measure hours saved against the baseline. We pick the second automation to scope.
Month 3	Second automation ships. First quarterly review — we sit down with you and Will, show the audit log and time-saved numbers, agree what to build next. Performance bonus first invoice (if the baseline measurement justifies it).

Possible automations — to discuss

These are opportunities we surfaced from your discovery call. Today's flow chart walkthrough will help us prioritise — some will be obvious quick wins, others sit behind dependencies we haven't mapped yet. **Nothing is committed today.** Each one is scoped and priced individually as you decide it's the right time to build it.

Admin & workflow automations

Small process fixes that compound across 1,000 jobs/year.

- **Quote acceptance → admin auto-forward** — When a client accepts the quote, Tara is notified automatically. Eliminates the 3-day delay when the forward is missed.
- **Booking confirmation auto-email** — After Tara books a job in, the client receives the confirmation + checklist instantly, with NRG branding.
- **Online client checklist → folder creation** — JotForm-style intake that auto-creates the SharePoint job folder when submitted, drops the filled checklist in, and notifies Tara.
- **Pakistan team distribution flow** — One SharePoint link to a batch of jobs instead of separate WeTransfers per job. Solves the 3-day file-expiry problem.
- **WeTransfer replacement** — Move outbound files to SharePoint share links by default. One-click flow, no expiry, NRG keeps audit trail.

AI-powered workflows

Heavier tools that use the wiki + Claude to take work off your team's plate.

- **Email triage + draft replies** — Incoming client emails are read, categorised (urgent / FAQ / admin), and a draft reply is auto-prepared in Will or Matt's drafts folder for one-click send.
- **Plan PDF gap-finder** — Bot reads the plan PDF when it arrives, cross-references against the checklist, flags missing info BEFORE the job goes to assessors.
- **Energy summary auto-generation** — Cert lands in portal → bot extracts the data → generates the standard summary in NRG's template → Will reviews before client send. Removes R-value typo risk.
- **NatHERS software API integration** — Direct programmatic interface to FirstRate5 (or equivalent). Auto-update revision dates, pull cert data, eliminate the model ↔ portal ↔ cert manual loop.
Potentially the highest-leverage single tool — worth a \$500 spike investigation before committing to a full build.
- **Client-facing report builder** — Stamp / copy / format / PDF workflow automated. Will or Tara reviews and sends; doesn't build by hand.

Future extensions

Bigger pieces we wouldn't build until the core is rock-solid.

- **Client-facing query portal** — A white-labelled NRG bot for your customers (builders, designers) to query specs and compliance basics without bothering Will. Could become a product NRG sells.
- **Quarterly NCC update digest** — When the ABCB publishes an NCC amendment, the bot auto-summarises what changed for residential, flags affected wiki pages.
- **WhatsApp Business migration** — Once Meta verifies your number, the bot moves from Telegram to your existing WhatsApp groups. Same brain, native channel.

***The plan:** after walking through your flow chart today we'll pick 1–2 of these as Month 1 targets, then scope and price each one individually before building. You commit to nothing here. Every automation we build either pays for itself in the performance bonus or you stop commissioning them.*

How we work together

A simple monthly cadence designed to keep you in build-mode, not maintenance-mode.

Weekly check-in (15 min)

Short call or message thread. What was shipped this week, what's in flight, what to prioritise next.

Monthly health check (~30 min)

Wiki lint — we scan for stale answers, missing pages, contradictions. You get a one-pager summarising what improved.

Quarterly review (~60 min)

Sit-down with you and Will. Numbers from the bot's audit log. Time-saved data. The next 3 things we should build.

Always-available priority response

If something breaks or you spot a bad answer in front of a client, you get same-day attention during business hours.

What you own

The knowledge base is **NRG's property** from day one. It's built as plain markdown files inside your OneDrive — readable in any text editor, queryable by any modern AI assistant (Claude, ChatGPT, Gemini), fully exportable. If at any point you want to take over maintenance internally, or move to a different provider, you walk away with the entire wiki intact. No vendor lock-in.

The bot itself runs on Kampfire-managed infrastructure (currently a Telegram bot, soon WhatsApp Cloud API). If the engagement ends, the bot stops; the wiki survives.

Cancellation on the retainer is **30 days notice, no penalty**. Automation projects are commissioned individually with no commitment to the rest. There is no contract structure here that holds you hostage.

Getting started

Once you give the green light, here's what happens in the first week.

Day 0 — Sign the proposal

Service agreement signed, \$1,500 setup deposit invoiced and paid.

Day 1 — Meta WhatsApp verification submitted

We need your ABN, business name, and a phone number that isn't on the consumer WhatsApp app. The Meta verification clock starts (typically 24–72 hours).

Day 2 — Baseline measurement

We sit with you and Will for ~30 minutes to agree the baseline hours-per-week your team spends on tasks the bot will replace. Signed by both parties.

Days 3–5 — Onboarding + first ingestion

Team trained on the Telegram bot (or WhatsApp if Meta has cleared by then). We start deep-ingesting your top-priority source documents.

Day 7 — Flow chart walkthrough + first automation chosen

We sit down with you and Will to walk through your end-to-end process. From that we agree the first automation to scope. Bot is now fully embedded in your team's daily use.

Questions?

Reply to this email, send me a message on WhatsApp, or call. Anything in this document can be discussed, adjusted, or removed before signing.

Tyrone van der Ley

Kampfire Digital · kampfire.digital